Haskell Lake Area Petroleum Contamination Site (Tower Standard LUST)

Meeting Date: March 23, 2017
Location: EPA R5, Chicago

Meeting Participants:

Lac du Flambeau Dee Allen, Kristen Hanson
EPA RS LCD Sherry Kamke, Bob Egan
EPA RS, TIAO Anthony Greenwater, Jennifer Manville (by phone, intermittently)

Discussion Items:
e Review the status of the commitments made at the 23 February 2017 technical meeting.

e Discuss response to the 17 February 2017 letter from WDNR.
e Discuss options and timing for re-convening three-party discussion between LDF, EPA, and WDNR.
L

Discuss communication protocol.

Review of previous commitments

1A. Incomplete: New monitoring well locations identified (LDF, EPA).
3/23/2017 update: No locations selected. Data gaps and network completion discussed at length. In
discussions of locations with EPA over past few months, WDNR has signaled tentative approval of most,
with the exception of background wells.
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1B. Incomplete: New well locations promoted to WDNR (LDF, EPA).
3/23/2017 update: Discussion of exact locations deferred until after data model is updated and
presented to LDF and EPA.
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1C. Incomplete: Groundwater elevations re-measured (EPA).
3/23/2017 update: Except for wells opened for recent USGS work (late February 2017), no groundwater
elevation data has been collected recently. EPA contractors will record elevations when they are next

on site for any reason.
2A. Incomplete: Composite data figure developed (EPA).
3/23/2017 update: Value and feasibility of figure questioned by EPA. Group discussion inconclusive.

Group discussed possibility of using a series of cross-sectional figures in eventual site characterization
report. That report and any figures were not expected to guide near-term decisions.

2B. Incomplete: Tribal contractor model comments submitted and incorporated (LDF, EPA).
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2C. Incomplete: COC chart created (EPA).
3/23/2017 update: To address tribal concerns over inconclusive data, LDF was asked to define potential
adjustments to analyte lists and sampled media. These recommendations may be added to both the
expected chart and the sampling/monitoring plan.

2D. Incomplete. All data tabulated in more usable format (EPA).
3/23/2017 update: No action. Data model still in development.

3A. Incomplete: Tribal comments and questions submitted re 3 previous technical memoranda (LDF).
3/23/2017 update: LDF to send comments and questions soon.

3B. Incomplete: 3 previous tech memos revised to address LDF comments and questions (EPA).
3/23/2017 update: No action, pending receipt of Tribal materials. Revision will be included in next task
order. EPA will arrange for LDF to talk directly with Bristol regarding the comments and technical
guestions about the memos.

3C. Agreed for future collaborations (2/24/2017): Future technical memos will be reviewed by Tribe and
comments addressed, prior to finalization (LDF, EPA).

4A. Incomplete: FS developed for excavation of source material (EPA).

3/23/2017 update: FS will be re-named to avoid regulatory confusion. Assessment will be included in
new task order.
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4B. Incomplete: Examples provided of other AS/SVE applications (EPA).
3/23/2017 update: No action.

4C. Complete (3/23/2017): Optimization resource contacted (EPA).
3/23/2017 update: EPA resource contacted. Work found to be more appropriate for finetuning of post-
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remediation monitoring, rather than for original system design. No further action expected.
5A. Complete {2/23/2017): USGS workplan provided to EPA (LDF).

5B. Complete (2/25/2017): Property access requested for USGS work (EPA).
2/25/2017 update: Access granted by property owners under agreement with EPA. Access utilized by
USGS the following week for field work. Work satisfactorily completed. There are conflicting accounts
regarding coordination of USGS access and compliance with various agreements. Local law
enforcement or conservation officers may be tasked with observation of future events.

WDNR correspondence
Prior to the meeting on 23 March 2017, LDF and EPA collaborated on EPA response to WDNR letter of 28
February 2017. Response rejected WDNR jurisdictional claims, but urged joint attention to completing the
monitoring well network, preparing an assessment of excavation as an interim action, and planning for residual
contamination that may require a final remedial action.

Re-convening three-party discussions with LDF, EPA, WDNR
The Tribe and EPA agreed on a sequence of actions: 1) review of the data model by the Tribe and EPA; 2)
preparation of joint Tribal-EPA recommendations for additional well installations; followed by 3) re-engagement
with WDNR to finalize well installation and sampling plans.

Communication protocol

¢ The Tribe and EPA agreed that TIAO would be recommended to WDNR as a facilitator of future three-party
calls and meetings. WDNR has since agreed to this arrangement.

¢ Portions of the confidential LDF investigation and remediation protocol were shared with WDNR by EPA.
Appropriate handling of sensitive information is expected in the future.

¢ LDF and EPA agreed to discuss in detail how communications might be handled in the future, as more parties
become involved and different Tribal and EPA organizational levels may choose to engage in the process.

¢ LDF and EPA recognized the underlying communication issues that will need to be addressed as their
interactions move beyond technical discussions of the Haskell Lake site.

New action items and agreements

6. Data collection, management and distribution.
a) Groundwater elevations will be recorded, whenever EPA contractors are next on site (EPA).

b) The latest data will be included in the model, but only if there is sufficient funding (EPA).
c) The source of data used in latest model iteration will be confirmed and shared (EPA).

d) The “Implementing Agency” field will be re-named or eliminated from database (EPA).
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e) A webinar will be arranged soon with the data modelers (LDF, EPA).

7. New task order:

a) Comments will be provided on draft task order and language will be clarified as needed (LDF, EPA). Bristol’s
written response will be shared with LDF (EPA). LDF will be invited to participate in teleconference with EPA
and Bristol to discuss draft order, EPA comments and Bristol response (EPA).
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b) Task order language will allow LDF to talk directly with Bristol regarding three earlier tech memos, tribal
comments, and technical questions (EPA).

c) LDF comments on preparation of a composite data figure will be forwarded to Bristol (EPA). In preparing a

characterization report, consideration will be given to an alternative approach that relies on a series of cross-
sectional figures (LDF, EPA).

d) Additional analytes and media will be identified (LDF). Task order will include any added potential
contaminants of concern (EPA).

e) Tribal priorities for use of remaining 2016 funding will be identified and considered (LDF, EPA).

f] Intask order and elsewhere, to eliminate confusion with various regulatory protocols, the planned Feasibility
Study for source material excavation will be re-named. Citation in task order to particular EPA guidance
documents will be clarified (EPA).
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8. Site access and security:

a) Additional access agreements related to the site will be researched. If any are found, they will be provided
to LDF (EPA).

b) Possibility of local law enforcement or conservation officers securing the site and observing activities will be

researched (LDF).

9. Communications:
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Protocols for engaging with WDNR and managing internal procedures will be considered (LDF, EPA).

LDF and EPA agreed that regularly-scheduled calls or meetings were premature and that interactions would
be arranged as needed for now (LDF, EPA).

The public name of the project will be “Haskell Lake Area Petroleum Contamination Site”. It is understood
that other names may be used/required within certain EPA databases.
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